COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/26/2005

ESTIMATE SUMMARY 12:55:59
CONTID: C14238 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14238-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 70 WORK DAYS
SH 121: US 6 TO GRANDVIEW RD PERCENT TIME: 87.14 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 1211-059
WADSWORTH BLVD., 6TH TO GRANDVIEW
NAME OF ROAD: Wadsworth Blvd. (SH 121)
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 09/23/2005 DATE TIME STARTED 04/19/2004
14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN  04/19/2004
DATE AWARDED 02/04/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,829,551.11 PARTICIPATING $ 1,681,666.93 S 9,236.50
AWARD PROJECT AMT: $  2,083,604.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.92% TOTAL EARNINGS 1,681,666.93 9,236.50
FUNDS AVAILABLE: $ 147,884.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,681,666.93 9,236.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,764.45 14,289.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,679,902.48 23,526.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,679,902.48 23,526.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,526.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 569.000 569.000
SY 0.000 0.00
10.70000 569.000 6,088.30
0010 202-00203 *REMOVAL OF CURB AND GUTTER 747.000 747.000
LF 0.000 0.00
6.20000 747.000 4,631.40
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 229,555.000 229,555.000
SY 0.000 0.00
0.50000 229,555.000 114,777.50
0020 202-00810 *REMOVAL OF GROUND SIGN 23.000 23.000
EACH 0.000 0.00
17.00000 23.000 391.00
0025 202-00821 *REMOVAL OF SIGN PANEL 58.000 58.000
EACH 0.000 0.00
22.00000 58.000 1,276.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,153.000 1,153.000
LF 0.000 0.00
2.50000 1,153.000 2,882.50
0035 202-04002 *CLEAN CULVERT 43.000 43.000
EACH 0.000 0.00
20.80000 43.000 894.40
0040 202-04005 CLEAN VALVE BOX 28.000 28.000
EACH 0.000 0.00
100.00000 28.000 2,800.00
0045 203-01597 POTHOLING 25.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0050 206-00000 STRUCTURE EXCAVATION 8.000 8.000
(4 0.000 0.00
72.00000 8.000 576.00
0055 206-00050 STRUCTURE BACKFILL (SPECIAL) 8.000 8.000
cY 0.000 0.00

79.00000 8.000 632.00
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 *TOPSOIL 3.000 2.600
cy 0.000 0.00
28.90000 2.600 75.14
0065 208-00020 *SILT FENCE 1,425.000 1,425.000
LF 0.000 0.00
1.20000 1,425.000 1,710.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 110.000 110.000
EACH 0.000 0.00
60.00000 110.000 6,600.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 20.000 20.000
HOUR 0.000 0.00
58.00000 20.000 1,160.00
0085 210-00815 *RESET SIGN PANEL 3.000 3.000
EACH 0.000 0.00
78.00000 3.000 234.00
0090 210-04010 ADJUST MANHOLE 156.000 156.000
EACH 0.000 0.00
250.00000 156.000 39,000.00
0095 210-04050 ADJUST VALVE BOX 80.000 80.000
EACH 0.000 0.00
165.00000 80.000 13,200.00
0100 212-00006 *SEEDING (NATIVE) 0.100 0.005
ACRE 0.000 0.00
4,675.00000 0.005 23.38
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 23.300 23.300
SY 0.000 0.00
1.20000 23.300 27.96
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 15.380
TON 0.000 0.00
90.00000 15.380 1,384.20
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,486.420 25,486.420
TON 0.000 0.00
31.60000 25,486.420 805,370.87
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 17.000
GAL 0.000 0.00
0.20000 17.000 3.40
0125 420-00500 *GEOTEXTILE (PAVING) 226,602.000 226,602.000
sy 0.000 0.00
0.65000 226,602.000 147,291.30
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,003.000 1,003.000
LF 0.000 0.00
20.00000 1,003.000 20,060.00
0135 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
430.00000 3.000 1,290.00
0140 606-01395 *TRANSITION TYPE 3L 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00
1,700.00000 3.000 5,100.00
0150 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0155 606-10300 *BRIDGE RAIL TYPE 3 25.000 25.000
LF 0.000 0.00
72.00000 25.000 1,800.00
0160 608-00006 *CONCRETE SIDEWALK (6 INCH) 79.000 79.000
SY 0.000 0.00
37.00000 79.000 2,923.00
0165 608-00010 *CONCRETE CURB RAMP 509.000 509.000
sy 0.000 0.00
61.20000 509.000 31,150.80
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 747.000 747.000
LF 0.000 0.00
17.60000 747.000 13,147.20
0175 613-07000 *PULL BOX (SPECIAL) 5.000 5.000
EACH 0.000 0.00
141.00000 5.000 705.00
0180 614-00011 *SIGN PANEL (CLASS I) 310.000 310.000
SF 0.000 0.00
13.50000 310.000 4,185.00
0185 614-00012 *SIGN PANEL (CLASS II) 96.000 96.000
SF 0.000 0.00
15.00000 96.000 1,440.00
0190 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 228.000 228.000
LF 0.000 0.00
27.00000 228.000 6,156.00
0195 614-10150 *12 INCH LED (BALL) 112.000 94.000
EACH 0.000 0.00
118.00000 94.000 11,092.00
0200 614-10155 *12 INCH LED (ARROW) 8.000 8.000
EACH 0.000 0.00
110.00000 8.000 880.00
0205 614-10160 *SIGNAL HEAD BACKPLATES 30.000 4.000
EACH 0.000 0.00
106.00000 4.000 424.00
0210 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00
836.00000 0.000 0.00
0215 614-72875 *LOOP DETECTOR WIRE 4,876.000 4,876.000
LF 0.000 0.00
2.05000 4,876.000 9,995.80
0220 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
2,400.00000 0.000 0.00
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
55,000.00000 1.000 55,000.00
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0235 627-00002 *THERMOPLASTIC PAVEMENT MARKING 49,627.000 49,627.000
SF 0.000 0.00
1.25000 49,627.000 62,033.75
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,017.000 1,017.000
GAL 0.000 0.00
21.90000 1,017.000 22,272.30
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,347.000 5,347.000
SF 0.000 0.00
8.30000 5,347.000 44,380.10
0250 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,474.000 2,621.000
(WORD-SYMBOL)
SF 853.000 8,956.50
10.50000 3,474.000 36,477.00
0255 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 8,494.000 8,494.000
(XWALK-STOPLINE
SF 0.000 0.00
5.75000 8,494.000 48,840.50
0260 629-01110 *LOCATE MONUMENTS 8.000 8.000
HOUR 0.000 0.00
125.00000 8.000 1,000.00
0265 629-01210 *ADJUST MONUMENT BOX 18.000 18.000
EACH 0.000 0.00
230.00000 18.000 4,140.00
0270 630-00000 *FLAGGING 1,564.000 1,550.000
HOUR 14.000 280.00
20.00000 1,564.000 31,280.00
0275 630-00003 *UNIFORMED TRAFFIC CONTROL 135.000 135.000
HOUR 0.000 0.00
68.00000 135.000 9,180.00
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.000 0.00
2,600.00000 0.900 2,340.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 35.000
DAY 0.000 0.00
79.00000 35.000 2,765.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 46.000 46.000
DAY 0.000 0.00
365.00000 46.000 16,790.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
730.00000 1.800 1,314.00
0300 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700
EACH 0.000 0.00
53.00000 2.700 143.10
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
78.00000 12.600 982.80
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 180.000
SF 0.000 0.00
12.50000 180.000 2,250.00
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
3,700.00000 1.800 6,660.00
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00

835.00000 3.600 3,006.00
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PCN: 14238-BID ESTIMATE RUN 10/26/2005
PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0340 630-80380 *TRAFFIC CONE 600.000 540.000
EACH 0.000 0.00
15.00000 540.000 8,100.00
0345 630-80520 MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
525.00000 0.000 0.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 26,813.200 26,813.200
FA 0.000 0.00
1.00000 26,813.200 26,813.20
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70034 F/A ROADWAY SMOOTHNESS 9,156.530 9,156.530
FA 0.000 0.00
1.00000 9,156.530 9,156.53
0375 700-70042 F/A RAILROAD FLAGGING 3,431.680 3,431.680
FA 0.000 0.00
1.00000 3,431.680 3,431.68
0380 700-70310 F/A LANDSCAPING 507.650 507.650
FA 0.000 0.00
1.00000 507.650 507.65
0400 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (ASPHALT CEMENT) -2,854.830 -2,854.830
DOL 0.000 0.00

1.00000 -2,854.830 -2,854.83
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PROJECT: STA 1211-059 ESTIMATE NO: 0005 12:55:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS (PRICE -320.000 -320.000
REDUCTION)
DOL 0.000 0.00
1.00000 -320.000 -320.00
CAT 0200 CURRENT AMT $ 1,806,751.11 $ 9,236.508 1,658,866.93
CAT NO0400 CONSTRUCTION ENGINEERING
0385 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0390 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 22,800.00 $ 0.00$ 22,800.00
PROJECT TOTAL CURRENT AMT $ 1,829,551.11 $ 9,236.50 $ 1,681,666.93



